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 STANDARD FORM 30 (continued) 
 
A.  The purpose of this bilateral modification is to incorporate additional funding for CCP 02-146, Request for 
Equitable Adjustment (REA) Fringe Rates, into CLIN 3001 Technical Support (48 Hr turn) for a total increase of 
$2,603,618 for FY03. 
    
A vertical line in the right margin denotes changes.  
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
 

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$248,979,924 to $251,583,542 to reflect an increase of $2,603,618 in the total funded value of the contract to date. 
 

(2) Section B – Supplies/Services and Price/Cost 
 

CLIN 3001 Technical Support is increased in the amount of $2,603,618. The attached replacement pages 
B-18 and B-22, marked “Modification P00100”, hereby supersede pages B-18 and B-22. 

 
The total estimated amount is changed from $459,523,890 to $462,127,508, a total increase of $2,603,618.  

Page B-38 (Summary) is hereby superseded by the attached replacement page B-38, marked “Modification 
P00100”. 
 

(3) Section G – Contract Administration Data 
 

Summary for the Payment Office 
 
Funding in the amount of $2,603,618 is obligated with this modification and added to ACRN DA.  The 

attached replacement page G-1.3 marked “Modification P00100” hereby supersedes Page G-1.3.  
  

C.  All other contract terms and conditions remain unchanged. 
 
D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for 
CCP 02-146, dated 7 Jun 02, the contractor releases the government from any and all liability under this contract for 
further equitable adjustment attributable to such facts or circumstances giving rise to the reference proposal. 
 
/////////////////////////////////////////////////////////////////////// LAST ITEM ////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,424,224 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        42,820,606 $      2,603,618 $    45,424,224       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,706,377 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377    $     6,706,377       
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         53,805,343 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         53,805,343 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           3,328,115 
  Held in Contingent Liability      
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         16,378,700 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         16,378,700 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         73,512,158 
         
  TOTAL FUNDED AMOUNT FY03          $         70,184,043 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
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SUMMARY  
1.  Total Phase-in Price  $              142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,609,926 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,328,979 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          73,512,158 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          70,184,043 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,310,322 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,697,062 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,334,434 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,760,863 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,009,689 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,476,983 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        462,127,508 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $2,603,618 $63,980,414
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000

Total FY03 $70,184,044

 
 
 
PR’S obligated under this modification: 
F700MS22710500 $2,603,618.00 
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